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B.

4. Performance Objectives. (What are the criteria against which we will judge the
effectiveness of the effort?)

5. Period of Performance. (How long do we have to complete the job or how long do we
think it will take to complete the work?)

6. Specia Reporting Requirements. (Are specia or interim reports or meetings with the
customer or others (e.g., EPA) required?)

7. Government Furnished Information, Equipment or Assistance (Will any significant

information, equipment or assistance be provided to the contractor to the extent that this
will affect the schedule or price of the task?)

PLAN OF ACTION

1. Proposed Acquisition Source. (In-house, contractor, small business, 8(a) set aside,
supplemental agreement).
2. Competition. (Will this be acompetitive or non-competitive procurement as defined in

the FAR?)
|:| Yes |:| No
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THE WRAP UP

In conclusion of the lesson, the instructor will ask the students, one at a time, to
answer the questions presented at the end of the scenario at the beginning of the
chapter.

This is the time that the instructor must be sure that the information which has
been covered has been understood by all students. It also is a good time for
reinforcement of material already covered. The review of the scenario questions
IS necessary for learning reinforcement and an opening for all questions to be
presented for discussions.

The questions addressed in the scenario, Lesson Two were as follows:
1) What services are considered professional ?

2) How are sources identified?

3) Who are the key players?

The answers to the questions are covered in the Text/Reference on the last page
of each chapter, but included on the next page for the instructor's convenience in
guiding the discussions.
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REF. | STEPS IN PRESENTING THE TOPIC

| INSTRUCTOR NOTES|

CERTIFICATION OF COSTS

1. THRESHOLD $500,000

2. TO SUBMIT USE OF SF 1411

3. CERTIFY DATA ACCURATE,
COMPLETE,
CURRENT

FACTUAL COSTS VS JUDGMENTAL COSTS

?

4-13

Question:
What does cost and pricing data consist of?

Answer :

Cost or pricing data are all facts existing as of the time of
agreement on price that prudent buyers and sellers would
reasonably expect and having a significant effect on price
negotiations.

Question:

Does cost and pricing data include factual prices
aswell asjudgmental prices?

Answer :

Cost and pricing data are factual prices only, and
are verifiable. Therefore the A-E's proposal
must separate factual prices from judgmental, so
that evidence exists at the time of conclusion of
negotiations as to what the A-E based its
guotations on. It entitles the Government to an
adjustment that never goes up, only goes
downward.
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REF.

STEPS IN PRESENTING THE TOPIC

INSTRUCTOR NOTES|

FAR
15.801 &
804-2

Question:
How does the A-E go about separating factual

from judgmental costs?

Answer :

For any negotiation expected to exceed the dollar
threshold of $500,000, the cost certification
must be submitted on SF 1411 separating the
factual costs from the judgmental costs.

Give a couple of examples of each to the class of
what constitutes judgmental as opposed to
factud, i.e.

Judgmental Engineering time.
Drafting time.
Research time.

Factual (Fixed) Legal fees.
G&A.
Wage Rates.
Travel.
Materials.

Tell the students:

Price analysisasit has to do with A-E contracts consists of
examining and evaluating a prospective price without
evaluation of the separate cost elements and proposed
profit of the prospective contractor. For example:

. Compare the A-E's fee estimate with fees for similar
contracts previoudy negotiated.

. Compare the A-E's fee estimate with an estimate
based on a predetermined percentage of the ECC.

. Use rough yardsticks, such as hours or dollars per
drawing to point up apparent gross inconsistencies
which should be subjected to greater pricing inquiry.

. Compare proposed prices with estimates of cost
independently developed by personnel within your

agency.
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A-E FEE PROPOSAL

SROJECT TITLE. SOCIAL SECURITY ADMINISTRATION
LOCATION: ANY TOWN, USA
NAME OF FIRM: SMITH/SMITH & ASSOC

CONTRACT NUMBER:

ESTIMATED CONSTRUCTION COST: _$2,320,000

SECTION A: DESIGN

NO. OF EST. NO HOURLY TOTAL
DRAWINGS| OF HOURS RATE ESTIMATED COST
ITEM 1
A. PROJECT ENGINEER 214 30.50 6527.00
B. ARCHITECT 10 248 27.05 6708 .00
DRAFTSMAN 300 14.00 4200.00
C. STRUCTURAL ENGINEER 4 160 28.80 4608.00
DRAFTSMAN 106 14.00 1486.00
D. MECHANICAL ENGINEER 9 155 28.05 4348.00
DRAFTSMAN 132 14.82 1956.00
E. ELECTRICAL ENGINEER 5 165 26.95 4447.00
DRAFTSMAN 144 14.00 2016.00
F. CIVIL ENGINEER 7 168 26.05 4376.00
DRAFTSMAN 154 14.00 2156.00
G. LANDSCAPE ARCH. DRAFT.
H. OTHER 3 16 14.00 224.00
TOTAI ITEM 1 38 16 14.00 43,052 00
ITEM 2
A. SPEC/REPORT WRITER 170 21.00 3570.00
B. TYPIST 200 12.50 2500.00
C. OTHER 40 9.50 380.00
TOTAL ITEM 2 6450.00
ITEM 3
A. COST EST. ENGINEER 84 23.00 1932.00
TOTAL DIRECT COST (ITEMS 1,2,3) $51,434.00
OVERHEAD (G&A): 153 % X $51,434 = $78,694.02 $78,694.00
PROFIT: 9.8% X ($51,434+%$78,694) = $12,763 $12,763.00
TOTAL THIS SIDE NOT TO EXCEED 6% DESIGN TOTAL
OF ESTIMATED CONSTRUCTION COST|  (DIRECT COST + G&A + PROFIT) |$ 132,891.00

PREPARED BY: DATE: JUNE 20, 199x
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CLASSROOM EXERCISE CE-4.3

INSTRUCTOR'S KEY

NOTE: Have each group present answers for 3 questions; ask other
groups if they agree, disagree, or have additional information.

1.

10.

11.
12.

It appears that the A-E has a good understanding of the scope with the exception that there
are no costs attributed to landscaping. This should be questioned.

In ng risk, this project should be classified as "Routine.”

The period of performance could result in some risk because of the short lead time the
contractor has to produce the design. This can often lead to errors and/or omissions. The
A-E isaso likely to include contingencies buried in this estimate.

The contract type should be Firm Fixed Price.

There are 3 mathematical errors:
Section A: [$51,434 + 78,694 + 12,763 = $142,890, not $132,890.]
Section C: [$80 x 14.00 = $1120, not $252]
Section E2c:  [$410 for Drawings not included]

In comparing the number of drawings and estimated number of hoursin Section A of the
proposal, the figures appear to be reasonable.

The wage rates specified in Section A are high when compared to the comparable
Government Wage rates except for Project Engineer (A) and Architect (B). Also note that
wagerate for “B” does not includejob title of “architect.”

The unallowables and questionable items in the Overhead analysis are asfollows. (See OH
Analysis Form.)

Advertising for A/E Services Income Taxes
Contribution (to aHistoric Building) Bad Debts
Entertainment Fines and Penalties
Interest

Because of unallowable or questionable costs, the overhead rate is probably alittle high.

A cost and price certification is not required since the proposed cost is not over the
threshold of $500,000.

An audit is not required because the proposal does not exceed the $500,000 threshold.

The percentage attributed to designing servicesis 5.65% which is derived by dividing the
total design costs shown in Section A by the ECC. ($132,875 divided by $2,350,000 =
5.65%). Thisiswell under the 6% threshold.

However, the $132,875 figure isincorrect (See #5 above). When the correct amount of
$142,875 is used, the percentage attributed to designing services rises to 6.08%, which
exceeds the 6% threshold. Ask the class ‘ What aternatives does the contracting officer
have?
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